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The Join-Up Meeting 
by W. Scott Cameron

I recently took on a new assignment and, as is my norm, I scheduled a series of
o n e - h o u r, 1:1 join-up meetings with the various lead personnel on the team and
their hierarc h y. During one of these meetings, the person I was meeting with
informed me how pleasantly surprised she was that I had scheduled this meeting
as ve ry few individuals took the time anymore to have them. 

I was shocked. I was taught that establishing a 1:1 relationship with the people
on your team is critical to the pro j e c t’s success. This was the first time I’d heard
anything like this about join-up meetings. I filed this feedback away.

Later I was talking to my project manager-mentor, and he indicated he had fin-
ished his join-up meetings with eve ry person in his new organization. He also
indicated his predecessor had conducted few, if any, join-up meetings. 

Again, I was shocked. When I reflected on these two experiences, I re a l i zed a ve ry
n e g a t i ve trend might be emerging in our fast-paced, schedule-driven, 500-e-mail-
p e r - d a y, cell-phone-ringing, 24/7-communication, multi-tasking work lives: NO
FACE T I M E !

Face time is what you spend with people to talk about the project you are work-
ing on, their expectations of you, your expectations of them, your hierarc h y’s
expectations about each of you, and/or—last but certainly not least—what each
of you plans on achieving during the project.  A 1:1, face-to-face, join-up meet-
ing is the only way I know to build solid trust between the project manager and
the team members and their hierarc h y. The project manager can then use the
information gathered in these meetings to help develop the team stru c t u re and
dynamics. 

Join-up meetings are a big deal for me, and I rate them at the top of my meet-
i n g - i m p o rtance meter. These are the meetings where I discover if an individual’s
success criteria are different than the team’s success criteria. Even though a per-
son has agreed to the team’s criteria, they may actually be motivated by other cri-
teria, which could negatively impact the project. 

“T h e re is no I in team” is an axiom that applies to a project as much as any other
kind of team endeavo r. A project manager spends most of his or her time and
e f f o rt managing/motivating individuals on the team to get in sync with the whole
t e a m’s success criteria. The face-to-face join-up meeting is integral to under-
standing each “I” in the team. 
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Another thing I’ve learned in my career is that no matter how well I think I know
people, if I don’t take the time to have a “f o r m a l” join-up meeting with them, and
understand what is motivating them, it’s possible I may find out their expecta-
tions are ve ry different than what I’ve assumed. For example, I was the pro j e c t
manager of a project in which the lead technical engineer and I had work e d
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Join-up meetings are not only crucial for hardware integration, but also form

an important stage of team building, as Scott Cameron points out in his article. 



together earlier in our careers. Since I had worked with him before, I didn’t feel
the need to “join up.” That was a big mistake.

This individual consistently committed to doing things on the project. I was
i m p ressed and felt he was showing great leadership. Howe ve r, as the project pro-
g ressed I noticed another trait. The individual did not meet any of his commit-
ments. This was having a negative impact on the project. Thus, I began taking
responsibility away from him and giving it to others to ensure the pro j e c t’s suc-
cess. 

After awhile, the individual and I had a belated join-up meeting. During this
meeting I learned his boss had said that he needed to demonstrate leadership and
commit to do more than his fair share of work on this project to be considere d
for promotion. The boss failed to point out that meeting his commitments was
also crucial to being promoted. 

This example is a continual reminder for me of the importance of the join-up
meeting. Had I known what his success criteria we re, I certainly would have
re e valuated his role on the project, or at the least talked with him about how best
to synchro n i ze his personal success criteria with the team’s .

A P P L

F E ATURES: W. SCOTT C A M E R O N

Academy Sharing Knowledge
The NASA source for project management MagazineASK

The Join-Up Meeting (cont’d)

page 3 3


